Fabrication Update — The Frame Awakens
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\ i Full welds on this half of the frame
No weIds this i
half yet
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Parts are being fabricated and
off the shelf items are arriving

100 Bal Seal
canted spring
rings for the slug
tuners

2 of 4 temporary strut mounting blocks




<— All 4 temporary strut
supports

Temp strut mounts
in model



End Machining

Module 1 and 2 are
scheduled for final end
machining starting Friday
April 3, 2015. This should be
fast. This is the final
machining step in the copper.

Module 3 will follow after
Module 4 is leak tight.
Then finally Module 4.
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| This picture is Module 4 getting the |
e | ends trimmed for a vacuum check P




Summary

Support Frame fabrication is progressing at a good rate. On schedule.

Other pieces needed for assembly are in progress.

Some off the shelf items have started to arrive.

Module end machining starts Friday April 3.

FNAL has a copy of LBNL's CAD model




